Project Description: This project will remove and
replace 100,000 square feet of sidewalk at:
Bertrand Street, N — 100 block & 300 block (odd side) §
Caldwell Avenue, E — 100 block (even side)

Central Street, N - 2200 block (even side)

Colonial Circle — 5400 block & 5500 block (odd side)
Dewey Roberts Sr Street, S — 100 block (both sides)
Dora Street - 1600 Block (odd side)

East Glenwood Avenue — 1700 block (even side)
Eleanor Street — 900 block (even side)

Fourth Avenue, W - 1300 block (both sides)

Gibbs Drive — 2800 block & 3000 block (both sides)
Hill Avenue, W — 200 block (even side)

Holston Drive — 4400 block (even side)

Jackson Avenue, E — 400 block (both sides)

James Agee Street — 200 block & 300 block (even side)

Jefferson Avenue — 1900 block (odd side), 2000 block (both sides) & 2100 block (even side)
Jessamine Street — 100 block - 300 block (even side)

Linden Avenue — 1800 block (both sides)

Martin Luther King Jr Avenue - 2000 block (even side)

Martin Luther King Jr Avenue - 3500 block & 3600 block (even side)

Maryville Pike — South Knoxville Community Center

Monroe Street — 900 block (both sides)

Moses Avenue — 1300 block (even side)

Raleigh Avenue — 1700 block (both sides)

Tobler Lane — 100 block - 400 Block (odd side)

Van Gilder Street, N — 100 block (odd side)

Vine Avenue, W — 400 block (even side)

Volunteer Boulevard — 2300 block & 2400 block (even side)

Wallace Street — 1600 block (even side)

Walnut Street - 200 block (even side)

Woodbine Avenue — 2600 block (both sides)

Woodlawn Pike — 600 block (even side) & 4000 block (even side)

Schedule:

Bid Opening: January 18, 2017

Notice to Proceed: May 1, 2017

Contract Completion Date: April 30, 2018

Current Contract Price: $ 1,132,636

Engineering Department June 2017 Status: The construction contract was
approved by City Council on January 31, 2017.

Project Designer: City of Knoxville ~~—~—

CITY OF KNOXVILLE
Madeline Rogero, Mayor

Construction Contractor: Design and Construction Services, Inc.

C|ty of Knoxville Contact James R. Hagerman, PE
Construction Engineer: Robin L. Tipton, PE (865) 215-6100 Director of Engineering



